&ftrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Iltem

Run date 22-Nov-14
Time 10:25AM

Contract No.:  04-0120F4

Diary #: 317 Const Calendar Day: 345
Inspector Name: Wolcott, Brian
Inspection Type: Intermittent

Date: 15-May-2013 Wednesday
Title:

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Shift Hours:  07:00am 03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer:  Schram, Darryl Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 50 - 60
Precipitation Condition

Working Day If no, explain:

Diary:
General Comments

under CCO 327.

12038 for details.

ABF labor under CCO 327:

ENGR-REEVE-10 HR
SAFETY-HANGAN-2.5 HR
OE-ADAMS-4 HR ST
IRNW-GARCIA-8 HR ST-2 HR OT
IRNW-BOWLES-8 HR ST-2 HR OT
IRNW-PLUMB-8 HR ST-2 HR OT
IRNW-LAI-8 HR ST-2 HR OT

IRNW-CHEN-8 HR ST-2 HR OT
IRNW-LIN-8 HR ST-2 HR OT
IRNW-DUNN-4 HR ST-1 HR OT
OE-GAGNON-3 HR ST
IRNW-SMITH-4 HR ST-1 HR OT
OE-TAYLOR-8 HR ST-2 HR OT
IRNW-PAULK-8 HR ST-2 HR OT

IRNW-BISKNER-8 HR ST-2 HR OT

IRNW-JACKS-8 HR ST-2 HR OT
IRNW-SMITH-8 HR ST-2 HR OT
IRNW-RUSSELL-5 HR ST-2 HR OT
IRNW-LAUVAO-5 HR ST-2 HR OT
IRNW-OSBURN-5 HR ST-2 HR OT
IRNW-ROTHMAN-5 HR ST-2 HR OT

ABF performed survey work for the E2 retrofit. Also, fabricated and installed access at E2. Further,
shipped out material and offloaded at E2. See ABF EXTRA WORK BILL 12051 for details. This work is

Conco capenters and laborers worked at E2 as well.

IRNAP-MCCLARREN-8 HR ST-2 HR OT

IRNAP-ALVARADO MATOS-8 HR ST-2 HR OT

IRNAP-CHAMBERLAIN-8 HR ST-2 HR OT

Dispute

[]

ABF wirebrushed off galvanizing at the end of the E2 rods under CCO 314. See ABF EXTRA WORK BILL

il
ddrRptbyBidltem

[Py

Page1of 3




Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Wolcott, Brian Diary #: 317 Date: 15-May-2013 Wednesday

IRNW-FILSTRUP-8 HR ST-2 HR OT
IRNW-MOYER-8 HR ST-2 HR OT
IRNW-SLINGER-8 HR ST-2 HR OT

IRNAP-DUSKIN-8 HR ST-2 HR OT
OE-ALGER-8 HR ST-2 HR OT
OE-ROHR-8 HR ST-2 HR OT
IRNW-NASH-8 HR ST-2 HR OT

ABF Equipment UNDER CCO 327:

000424-TRUCK-SURVEY-4 HR ST
000772-TRUCK-8 HR ST-2 HR OT
002307-FKLFT-EXTENDABLE-3 HR ST
002296-WELD-8 HR ST-2 HR OT
002297-WELD-8 HR ST-2 HR OT
002298-WELD-8 HR ST-2 HR OT
001502-WELD-GRINDERS-8 HR ST-2 HR OT
001503-WELD-GRINDERS-8 HR ST-2 HR OT
000056-TRUCK-8 HR ST-2 HR OT
000055-TRUCK-SAFETY-2.5 HR ST
002154-HCESP-601 TON HYDRO CRANE-8 HR ST-2 HR OT
000980-MARIN-RINGER--8 HR ST-2 HR OT
002138A-S&CCL-8 HR ST-2 HR OT
002138B-S&CCL-8 HR ST-2 HR OT
002192-MARPC-8 HR ST-2 HR OT
002026-PUMHY-8 HR ST-2 HR OT

Radios - 31 ea.

Crew boats - 6.25 hr
tug boats - 3.75 HR ST-0.5 HR OT

002863-ELTOL-8 HR ST-2 HR OT
003182-ELTOL-8 HR ST-2 HR OT
002193-MARPC-8 HR ST-2 HR OT
000008-ELGEN-8 HR ST-2 HR OT

WORK DONE BY SPECIALISTS UNDER CCO 327:

CABLE MOORE-SHACKLESS FOR E2 ELEVATING PLATFORM RIGGING
ALBANY STEEL-E2 ACCESS MATERIAL
LEVEL CONSTRUCTION SUPPLY-BEAM CLIPS FOR E2 ACCESS

ABF labor and equipment under CCO 314:

INRW-Jonathan Canites-IW SJ-worked on cutting and pulling out E2 bolts-10HR
IRNAP-Man Chun Ma-IW SA4-worked on wire brushing rods at E2-10HR
Grinder with wirebrush-2 ea.- 18 hr

radios-2 ea.-18 hr

Conco workers:
FM-Rafael Gomez carpenter
7-other carpenters
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FM-Pat Finely labor
6-other laborers
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